
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:14 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 186 Date: 14-Jan-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 224

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold, clear AM; clear, warmer PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS extra work at force account at the tower
head. Inspect cable bands on the south main span for cleanliness prior to caulking. Sign extra work bills
for ABF welding at tower head on 1/3/2013, 1/4/2013, and 1/5/2013.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

I inspected the south main span cable bands for cleanliness prior to caulking. The cable bands that
needed residual cleaning were noted, and the results were given to Ben Jones of ABF.

I went down the south side span today at about 1100. Performance Caulking either had gone to lunch or
left for the day (I didn't see any of their equipment nor material). At CB 28S, they were in the process of
installing butyl rubber in the end grooves. Here are the results of my morning inspection:

At CB 28S, they were in the process of installing butyl rubber in the end grooves.

CB 26S had been completed on 1/10/2013. I appears that there is a boot print in the top groove that has
marred, but not damaged the caulk.

CB 24S was complete except for the UH, outboard side, at the bottom.

CB 22S was complete and looked good.

CB 20S was complete, but had slight damage to the DH, inboard side.

CB 12S: Ironworkers were installing the security gate on the top of the cable. As you likely know, the gate
does not fit according to plan, so they were trying to force it to fit, for lack of a better phrase, and were
paying little attention to the caulking. Even though his caulk was installed on 1/8/2013, the surface was
cured but the caulk was still soft and liquid underneath. The caulk looks like it has been extensively
damaged, but it would be premature to assess the extent until after the ironworkers have completed
installing the gate.

067 C-COA-SCE.067
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 186 Date: 14-Jan-2013 Monday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew spent the day finishing the 2" compressed air utility outlet at Elevaion 156M, and began
fabricating the 1" domestic water utility outlet.

Both these outlets are per the response to RFI 3056R00.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CCO 187 Pipe supports

I signed the extra work bill for ABF welders attaching pipe support brackets to the tower skin between
elevation 150M and 156M per the directions given in RFI 3056R00.

This work was completed on January 3rd, 4th, and 5th, 2013.

001 0-MSI-EFA.187
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